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EGz2G ROCKY FLATS

EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

July 8, 1993 93-RF-8337

James K Hartman

Assistant Manager for
Transition and Environmental Restoration

DOE, RFO
REVISED ROCKY FLATS PLANT FY93 INTEGRATED PLANNING PROCESS EXPECTATIONS
(7464) RDC-143-93

R D Copp itr, RDC-110-93, to James K Hartman, Rocky Flats Plant FY393
Integrated Planning Process Expectations, June 18, 1993

Ref

Expectations for the Integrated Planming Process (IPP) inciuding projections
concerning the Fiscal Year (FY) 1993 Intenm Integrated Roadmap deliverable were

forwarded to you in the referenced letter EG&G Rocky Flats, Inc, received comments
and concerns from your office upon review of these projections Based upon your
direction EG&G Rocky Flats has revised the projections for the 1993 IPP project
deliverable All comments from the cognizant Department of Energy/Rocky Flats

Office (DOE/RFO) counterparts have been incorporated into the attached revision The

- revisions clanfy information and projections for the 1993 interim Integrated
Roadmap It 1s important to note that the interim Integrated Roadmap is only one
element of a process which will also include a strategic planning element, and
numerous upgrades to the Management Control System Additionally, Integrated
Planning will take the next evolutionary step in transition planning and will replace
the Mission Transition Program Management Plan
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gr;';‘gECOF*D Stakeholder involvement in the IPP is underway in both the public and the regulatory
community Stakeholder involvement will generate input which will be incorporated
CLASSIFIGATION into the intenim Integrated Roadmap However, 1t 1s not anticipated that consensus
— will be reached on elements such as issue priontization or nsk management for FY93
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Please contact P W Swenson of Program Integration at extension 7211 or digital page
5620, if you have any questions or comments regarding the IPP or the Integrated
Roadmap deliverable

Assoclate General Manager
Transition Management
EG&G Rocky Flats, Inc
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Attachment
As Stated
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T W Anderson - DOE,RFO
G N Huffman - DOE,RFO



